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Remaining Schedule

—
PH  ENIX
T Start Complete
€  Cosmic Ray Run (Run 6.9) 1/9/2007 2/20/2007
C Pink Sheeting & Blue Sheeting Done Done
.':: Move EC to IR, Move MMS full North Done Done
i Rebuild Rolling door Done Done
€  Close rolling door Done Done
Cll Start Flammable Gas Flow & 2 man watch shif Jan 10 Jan 10
All Up Commissioning/ Cosmic Ray Run / RS+1D RS+3 W
S Install beam pipe collar RS-1 W RS-2 D
:; RHIC Cooldown Begins RS RS
P  Beamin yellow ring RS+1 W RS+1 W
O  Beam in blue ring RS+2 W RS+2 W
r RHIC beam conditioning RS+3 W RS+3 W
T Shutdown Concluded/Start of Physics Run RS+3 W RS+3 W
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Casmic Radiation

PHENIX 3 Cosmic RGY Run
@ Preparations

Preparations
EC roll-in/MMS to run position (Done)
Close Shield Wall (Done)

Address all safety action items from annual safety review and walkthru
(Done)

Install HBD electronics cooling (Done)

Investigate N&S Muon magnet fringe field in CM area (Postponed due to
budget concerns)

Work permit for work in IR with flammable gas in mixing house (Done)
Obtain permission from C-A to flow flammable gas (Done)

HBD HV tests (Ongoing)

MuID commissioning (Started)

All up detectors/electronics shakedown. (Started)
After HBD tests, introduce flammable gas to IR
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HBD Electronics Cooling
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Indicators
and on/off
switch

Blower Pressure Transducers

Filter
Speed Controller
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Power Supply
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PHENIX CM Llf'f Table

Hinges on wing steps
Structural Analysis Done
Hinges ordered and received
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Pressure Safety

Requirements

Basic information for each “pressure/chamber” system (system
name, location, description, contact person and alternate,
responsible group) has been identified - 27 separate systems
By end of month (1/31/07) full system information to be

provided

Carter, Don & Rob to coordinate efforts

(by source)

Gas Pad /

Mixing House to
IR

Mech. Systems
(by detector?)
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Electronics/
Computer
Control
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Documentation of
Analysis, Design,
Testing and
Approvals,




Infrastructure
Work
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CAD/RHIC PHENIX infrastucture related
n mechanical and electrical support

§ Door Latch maintenance for security In progress
g Run 7 prep support In progress
Trailers Done

[ Roof leak repairs
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S ENIX Trailer Office
Repairs
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Trailer Work Areas

Weekly Planning Meeting 10



T e
PH  ENIX

NOON =+30TTC(h —00=3300-

1/11/207

Trailer Office

Space Allocation

Space Allocation

1
2
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6
7
8

9.
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. Safety Engr P. Giannotti
. Run Coordinator/Chief Engr

. Electrician: M. Rau

Computer Network Cage

Storage

Ladies’ Bathroom
Men's Bathroom
Storage
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* MLK Holiday Monday 1/15/07
- HBD, TOF W, RXNP, MPC N electronics

This Week/
Next Week

commissioning

- HBD (BD)? [=H(BD)3?] fabrication/test/installation
- PHENIX Procedure review continued

* Prepare for run 6.9 > 7

* Interlocks for CM Lift table [Up is done, Down is

in progress], wing hinges

* Trailer offices

* Pre-engineered lift analysis for MuID collars
* Pressure systems reports

+ Cosmic Ray Run support
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Looking Ahead
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c What's up for this year and beyond
h
n New CM Crane
& New Beam pipe design
a Muon RPC trigger design
| VTX/FVTX design
S NCC design
u MuTr upgrade
P Infrastructure improvements
P
o
r
1-
2
O
O
7

1/11/207 Weekly Planning Meeting 13



T e
PH ENIX

NOON =+30TTC(h —00=3300-

1/11/207

New Business

Get your requests in early
for shutdown 2007 work
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PH . ENIX Where To Find
PHENIX Technical Info

Links for the weekly planning meeting slides, long term planning, pictures, videos
and other technical info can be found on the web site:
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http://www.phenix.bnl.gov/WWW/INTEGRATION/MEd&Integration/DRL_SSint-page.htm
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